
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:00 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 358 Date: 09-Aug-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 431

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS mechanical pipe installation. Misc MEP
paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

Barry Mullaney and Sal Gomez spent the shift adjusting the PS-3 clamp plates under the 12 NPS CCSF
Water Main. The clamp plates were off-set due to bridge movement following load transfer.

Ian Burkhart and Wayne Ellis spent the shift installing the PS-3 clamps on the 2 1/2" DW line along the
bike path at approximately PP 110 moving east.

123 0-000-000.123

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RUBEN SOTOPainter 2.00 0.00 0.00 2.00

JNM RICARDO MALABONPainter 2.00 0.00 0.00 2.00

Diary: Dispute

DIP paint repair

On 8-12-2013, I spoke wth Rubin Soto about the paint repair of DIP which had been delivered to Pier 7 on
8-8-2013.

002 0-IPP-EFA.045
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 358 Date: 09-Aug-2013 Friday

He said that he and Richard Malagon spent approxiamtely 2 hours spot blasting and priming of the pipe.
They used a 825 CFM air compressor in the performance of this work.

Bid Item: 001 0-BMP-ALS.266CCO-266 Bikepath MEP

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Tim Esquivel and Josh Johnson spent the shift installing the 2 1/2" DW diversion around the bike path
emergency egress ramp at PP 13-15 per the directions given in CCO 266.

001 0-BMP-ALS.266
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